
List of Received IGAs and Access Agreeements as of 07/16/01

Package A Project Manager - GVE

Received IGA/Access Agreement
Beavercreek Elem 5/15/01
Bullhead City Elem 4/13/01
Canon Elem 4/26/01
Chino Valley Unified 3/28/01
Chloride Elem 4/13/01
Clarkdale - Jerome Elem 4/13/01
Colorado River Union HS 5/7/01
Grand Canyon Unified 4/13/01
Kingman Elem 3/28/01
Lake Havasu Unified 4/13/01
Maine Consol. Elem 5/7/01
Mayer Unified 4/30/01
Mohave Valley Elem 4/13/01
Mohave Union HS 6/21/01
Owens Whitney Elem 5/7/01
Parker Unified 5/21/01
Peach Springs Unified 5/7/01
Seligman Unified 5/15/01
Topock Elem 6/22/01
Valentine Elem 4/13/01
Washington Elem 4/13/01
Williams Unified 4/13/01
Yucca Elem 4/13/01

Package B Project Manager - Pinnacle One

Received IGA/Access Agreement
Blue Ridge Unified 6/14/01
Heber-Overgaard Unified 3/20/01
Holbrook Unified 2/27/01
Joseph City Unified 6/22/01
McNary Elem No Assessment
Payson Unified 4/26/01
Pine-Strawberry Elem 6/21/01
Rainbow Accommodation 3/20/01
Round Valley Unified 2/27/01
Show Low Unified 5/7/01
Snowflake Unified 5/15/01
Tonto Basin Elem 5/15/01
Winslow Unified 2/27/01
Young Elem 5/15/01

Package C Project Manager - Kitchell CEM

Received IGA/Access Agreement
Cedar Unified 4/13/01
Chinle Unified 4/16/01



Colorado City Unified 4/26/01
Concho Elem 4/13/01
Fredonia-Mocassin Unified 4/26/01
Ganado Unified 4/26/01
Kayenta Unified 2/27/01
Littlefield Ele 6/29/01
Page Unified 4/26/01
Pinon Unified 5/6/01
Red Mesa Unified 4/13/01
Sanders Unified 3/28/01
St. Johns Unified 5/21/01
Tuba City Unified 7/16/01
Whiteriver Unified 6/29/01
Window Rock Unified 6/21/01

Package D Project Manager - Kitchell CEM

Received IGA/Access Agreement
Alpine Elem 4/26/01
Blue Elem 4/13/01
Bonita Elem 3/28/01
Bowie Unified 4/13/01
Clifton Unified 6/11/01
Duncan Unified 2/27/01
Ft. Thomas Unified 4/13/01
Graham Cty Special Services 2/27/01
Morenci Unified 4/30/01
Pima Unified 3/28/01
Safford Unified 3/28/01
San Simon Unified 4/13/01
Solomon Elem 6/4/01
Thatcher Unified 4/13/01

Package E Project Manager - Vanir CM

Received IGA/Access Agreement
Apache Elem 4/13/01
Ash Creek Elem 4/13/01
Benson Unified 4/13/01
Bisbee Unified 4/30/01
Cochise Elem 4/13/01
Double Adobe Elem 4/13/01
Elfrida Elem 2/27/01
Hayden-Winkelman Unified 4/30/01
Mammoth-San Manuel Unified 2/27/01
McNeal Elem 4/13/01
Naco Elem 4/13/01
Oracle Elem 2/27/01
Pearce Elem 6/4/01
Pomerene Elem 4/13/01
Sierra Vista Unified 4/13/01
Sonoita Elem 5/15/01



St. David Unified 5/15/01
Valley Union HS 4/13/01
Tombstone Unified 2/27/01
Willcox Unified 3/20/01

Package F Project Manager - Vanir CM

Received IGA/Access Agreement
Ajo Unified 3/28/01
Casa Grande Elem 4/26/01
Casa Grande Union No Projects
Coolidge Unified 4/26/01
Eloy Elem 5/7/01
Florence Unified 4/26/01
Gila Bend Unified 4/13/01
Gilbert Unified 4/13/01
Higley Unified 6/5/01
Kyrene Elem 3/28/01
Florence Unified 3/28/01
Mary C. O'Brien Accom. 3/28/01
Mobile Elem 4/13/01
Mohawk Valley Elem 4/13/01
Paloma Elem 4/13/01
Picacho Elem 2/27/01
Sacaton Elem
Santa Cruz Valley Union 6/11/01
Somerton Elem 4/13/01
Stanfield Elem 3/28/01
Toltec Elem 2/27/01
Wellton Ele 4/13/01
Yuma Elem 4/26/01

Package G Project Manager - Abacus

Received IGA/Access Agreement
Alhambra Elem 4/16/01
Apache Junction Unified 5/15/01
Balsz Elem 5/7/01
Cartwright Elem 5/21/01
Fountain Hills Unified 4/26/01
Globe Unified 6/4/01
J. O. Combs Elem 2/27/01
Madison Ele No Deficiencies
Maricopa County Regional 5/15/01
Miami Unified 6/4/01
Murphy Elem 4/16/01
Osborn Elem 5/21/01
Paradise Valley Unified 5/7/01
Queen Creek Unified 4/26/01
Riverside Elem 5/21/01
San Carlos Unified 4/26/01
Superior Unified



Wilson Elem 3/20/01

Package H Project Manager - DMJM

Received IGA/Access Agreement
Agua Fria Union HS 4/16/01
Aguila Elem 6/4/01
Arlington elem 4/16/01
Avondale Elem 4/13/01
Bicentennial Union HS 4/13/01
Bouse Elem 3/28/01
Buckeye Elem 4/26/01
Buckeye Union HS 4/13/01
Fowler Elem 4/16/01
Laveen Elem 4/30/01
Liberty Elem 4/13/01
Litchfield Elem 6/26/01
Littleton Elem 6/4/01
Morristown New School
Nadaburg Elem 4/16/01
Palo Verde Elem 4/13/01
Quartzsite Elem 4/30/01
Ruth Fisher Elem 4/30/01
Salome Cons. Elem 5/21/01
Tolleson Elem 4/16/01
Tolleson Union HS 4/13/01
Union Elem 6/22/01
Wenden Elem 4/13/01
Wickenburg Unified 4/13/01

Package I Project Manager - Vanir CM

Received IGA/Access Agreement
Altar Valley Elem 4/13/01
Catalina Foothills Unified 4/13/01
Continental Elem 6/21/01
Douglas Unified 6/29/01
Indian Oasis Unified 4/13/01
Palominas Elem 6/11/01
Pima Accommodation 7/16/01
San Fernando Elem 4/13/01
Santa Cruz Valley Unified 4/30/01
Tanque Verde Unified 4/13/01

Package J Project Manager - Jacobs

Received IGA/Access Agreement
Scottsdale Unified 3/28/01
Tempe Elem 6/21/01
Tempe Union HS 4/13/01

Package K Project Manager - Pinnacle One



Received IGA/Access Agreement
Chandler Unified 6/12/01
Creighton Elem 6/4/01
Isaac Elem 4/13/01
Maricopa Unified 5/15/01

Package L Project Manager - Gilbane

Received IGA/Access Agreement
Cave Creek Unified 6/14/01
Deer Valley Unified 6/21/01
Dysart Unified 6/15/01
Glendale Elem 4/26/01
Glendale Union HS 4/26/01
Pendergast Elem 4/16/01
Peoria Unified 6/22/01  
Phoenix Elem 6/4/01
Phoenix Union High 6/22/01
Roosevelt Elem 5/7/01

Package M Project Manager - Heery

Received IGA/Access Agreement
Ash Fork Joint Unified 6/21/01
Bagdad Unified 5/7/01
Camp Verde Unified 4/30/01
Cottonwood-Oak Creek Elem 6/21/01
Crown King Elem 5/21/01
Flagstaff Unified 4/30/01
Hillside Elem 5/15/01
Humboldt Unified 5/15/01
Kirkland Elem 5/7/01
Mingus Union HS 5/15/01
Prescott Unified 5/15/01
Sedona-Oak Creek Unified 4/30/01
Skull Valley Elem 6/11/01
Yarnell Elem

Package N Project Manager - Abacus/Pinnacle One

Received IGA/Access Agreement
Mesa Unified - Part 1 6/29/01
Mesa Unified - Part 2 6/29/01

Package O Project Manager - Heery

Received IGA/Access Agreement
Amphitheater Unified 7/11/01
Flowing Wells Unified 6/29/01
Marana Unified 6/11/01
Nogales Unified 6/11/01



Patagonia Elem 6/29/01
Patagonia Union High 6/26/01
Ray Unified 4/16/01
Red Rock Elem 5/15/01
Sahuarita Unified 6/21/01
Santa Cruz Elem 6/26/01
Sunnyside Unified 6/26/01
Vail Unified 6/29/01

Package P Project Manager - Pinnacle One/Heery Intl.

Received IGA/Access Agreement
Tucson USD - Part 1 4/26/01
Tucson USD - Part 2 4/26/01

Package Q Project Manager - GVE

Received IGA/Access Agreement
Antelope Union High 6/11/01
Crane Elem 5/21/01
Gadsden Elem 6/11/01
Yuma Union High 6/21/01


